

# **BANDING TIMELINE**

<b>Date</b>	<b>Expected outcomes</b>
February 2018 – March	Initial discussions regarding current banding model in Slough
April 2018 – May 2018	Proposed new banding model(s) suggested
June 2018	Financial modelling of proposed new banding model(s)
July 2018	Confirmation of intention of new banding model Update to be taken to Schools Forum
Autumn 2018	Report taken to School Forum to endorse decision Period of consultation with parents
April 2019	Intention that new banding model will be rolled out: i) All new requests for (EHC Needs) assessment ii) Phase Transfers